

Tribal Consultation Policy Work Plan-Tentative

Activity	Target Date
Collaborated with tribal representatives at the ICWA conference about the beginnings of a Tribal Consultation Policy <i>[Completed]</i>	June 2013
Began visiting different tribes to discuss problems, concerns with ICWA compliance and Tribal Consultation Policy	Began August 2013-on-going
Began working internally on concepts for a Tribal Consultation Policy after receiving feedback from tribes and participants at the ICWA conference	On-going
Brief Exec. Staff on the status of the policy and the Tribal Consultation Policy Committee (TCPC) <i>[Completed]</i>	April 2014
Developed a TCPC to help develop the consultation policy. Letters sent to tribes to solicit participation <i>[Completed]</i>	April 2014
Hold the first TCPC meeting/conference call. <i>[Completed]</i>	May 2014
Hold second TCPC meeting at the ICWA Conference as a break-out session.	June 2014
Hold additional TCPC meetings/conference calls as necessary (approximately 3) to continue development of policy.	July-August 2014
Meet with Executive CDSS staff to share draft policy.	August 2014
Meet with Governor's Tribal Advisor for feedback and comments	September 2014
Send to ICWA Workgroup as well as all tribes for feedback and comments. Provide a 45 day review period.	September-November 2014
Review comments and feedback with TCPC. Finalize draft policy.	November 2014
Share policy with Exec Staff and Governor's Tribal Advisor for comments and feedback.	November 2014
Share comments and feedback with TCPC. Finalize policy.	December 2014
Share final policy with ICWA Workgroup and all tribes.	December 2014