

**RBS Evaluation Reports Timeline  
8/4/11 REVISED**

<b>County Data Input Deadline</b>	<b>CWS/CMS Reports Release Dates</b>	<b>County Annual Report Due Date</b>	<b>WRMA Evaluation Reports* Release Dates</b>
<ol style="list-style-type: none"> <li>1. Counties must input all CWS/CMS data for youth enrolled in RBS for the prior calendar year by January 10<sup>th</sup>.</li> <li>2. Counties must submit to CDSS all Consents, Assents, CANS, YSS, and YSS-F for youth enrolled in RBS for the prior calendar year by January 10<sup>th</sup>.</li> </ol>	<p>CWS/CMS Extraction to occur after January 10<sup>th</sup>:</p> <ol style="list-style-type: none"> <li>1. County level, aggregate data for all RBS cases sent to counties by February 1<sup>st</sup>.</li> <li>2. Client level data only for RBS youth with signed consents/assents sent to WRMA by March 1<sup>st</sup> (WRMA to send CDSS list of foreign client keys for youth with assents/consents by January 24<sup>th</sup>).</li> </ol>	<p>March 1<sup>st</sup> of every year the RBS Project is in operation.</p>	<p>April 1<sup>st</sup> of every year until the final evaluation report is prepared.</p>

\*Contingent upon funding.