

# CWS Redesign Implementation Plan

	2003	2004	2005	2006	2007
<b>County Incorporation of Redesign w/milestones</b>	<p>51 counties Redesign Community Planning Activity</p> <p>6 counties selected to be Early Implementers of key components fulfilling PIP requirements for differential Response and safety assessment 9/03</p> <p>Activities included in PIP quarterly reports</p>	<p>Additional 38 counties launch 5 year effort - Total of 44 counties</p> <p>Includes 4/04 PIP requirement for 24 counties to implement differential response and safety assessment</p> <p>Activities included in PIP quarterly reports</p>	<p>Expanded efforts to new 14 counties</p> <p>Activities included in PIP quarterly reports</p>	<p>Expanded support for 29 counties to implement key elements</p>	<p>Expanded support to 11 small counties to implement elements</p>
<b>Partners and Systems</b>	<p>CDSS and Foundation Consortium Partnership formed 2/03</p> <p>Funders Video Conference 3/03</p> <p>Child Welfare Interagency Team Established 5/03</p> <p>Champions for Children Formed 9/03</p> <p>Philanthropic Funders Briefing 11/03</p>	<p>Pilots 2 Policy Conference launches county implementation of Redesign cohorts</p> <p>...all efforts continued</p>	<p>...all efforts continued</p>	<p>...all efforts continued</p>	<p>...all efforts continued</p>
<b>Legislative Strategies</b>	<p>Identify legislative support and needs</p> <p>Legislative Interim Hearings</p>	<p>Redesign support legislation introduced --</p>	<p>Continued legislative efforts</p>	<p>As needed – continued legislative efforts</p>	<p>As needed – continued legislative efforts</p>
<b>Fiscal Strategies</b>	<p>CWS Stakeholders Year 1 and 2 efforts refined in the development of 10 Fiscal Strategies</p> <p>Fiscal Forum held 3/03</p>	<p>Refinement and implementation of fiscal strategies</p> <p>Fiscal Academy established</p> <p>Begin waiver processes – ex. for child care</p>	<p>Continued advocacy</p> <p>Continued development/ refinement</p> <p>Implementation where possible</p>	<p>Ongoing advocacy, development, coordination and support</p>	<p>Ongoing advocacy, development, coordination and support</p>
<b>Outcomes and Accountability</b>	<p>Child Welfare Outcomes and Accountability System developed</p> <p>Evidence Based Practice RFP issued</p> <p>Fairness and Equity Matrix Developed</p>	<p>County implementation of new Child Welfare Outcomes and Accountability System - quarterly reports</p> <p>Evidenced Based Practice Cycle Advisory Group formed</p>	<p>County implementation of Child Welfare Outcomes and Accountability System - quarterly reports</p> <p>Evidence Based Clearinghouse Established</p>	<p>County implementation of Child Welfare Outcomes and Accountability System - quarterly reports</p> <p>Evidence Based Clearinghouse development</p>	<p>County implementation of Child Welfare Outcomes and Accountability System - quarterly reports</p> <p>Evidence Based Clearinghouse</p>